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SANDY CITY SPECIFICATIONS AND STANDARD DETAILS
GENERAL CONDITIONS - CONSTRUCTION PROJECTS

PART 1.00 GENERAL TERMS.

1.01

INTRODUCTION AND DEFINITIONS

Introduction: The following Sandy City Specifications and Standard Details: General Conditions-
Construction Projects (“General Conditions”) govern the construction of public works
improvements within Sandy City, including, but not limited to, the construction and installation of
roads, streets, curbs, gutters, sidewalks, drainage systems, water systems and landscaping
applicable to contractors which contract with the City, and those who perform such work by
contract with others. In extraordinary circumstances alternative standards may be allowed, where
justified, upon written approval in the reasonable discretion of the Sandy City Engineer.

Definitions: In the interpretation and construction of these General Conditions and the Contract,
or in any documents or instruments dealing with the construction operations governed by these
Specifications, the following words, terms and abbreviations, or pronouns in place of them shall
each be defined as follows except where the context clearly indicates otherwise:

ACCEPTABLE ALTERNATE: In order to establish a basis of quality and specificity for
some items mentioned in the Work, certain processes, types of machinery and
equipment, brands, or kind of material may be mentioned on the Approved Plans by
designating a manufacturer by name and referring to his brand or model numbers. Such
mention is not intended to exclude Materials. If the Contractor desires to use other
Materials than these specified herein, the contractor shall secure written approval from
the Engineer before using these items in construction work under these General
Conditions. Wherever in the Specifications a manufacturer's name, brand or model is
mentioned, it is to be understood that the phrase "acceptable alternate” is assumed to
follow thereafter whether or not it does in fact follow.

ADDENDA: Written or graphic documents issued and signed or initialed by the
Engineer, which clarify, correct or change the Contract Documents.

AGREEMENT: The duly executed written agreement between the City and a contractor
for the performance of the Work. Other Contract Documents may be attached to or
referred to in the Agreement and made a part thereof as provided therein. The
Agreement shall include those documents specifically referred to in the signed document
between the parties, and shall include, unless the context clearly indicates otherwise, the
Sandy City Standard Specifications for Municipal Construction, Bid or Proposal by the
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10.

11.

12.

Contractor, Approved Plans and Specifications, Special Conditions, Bonds and other

security, and any and all supplemental agreements or change orders.

APPROVED PLANS: The final construction drawings, plan, profiles, typical cross-

sections, grading, drainage and utility plans, specifications and materials, and
supplemental drawings, or reproductions thereof, which show the location, character,
dimensions and details of Work to be performed. All such documents are to be
considered as a part of the plans whether attached to the Specifications or separate
therefrom.

AS-BUILT DRAWINGS: Drawings which show the Project as actually constructed, and
which include any and all changes made to the construction plans before and during

construction.

AWARD: The written notice by the City to the apparent successful bidder stating that
Contract Documents will be forthcoming for signature upon compliance with the
conditions enumerated therein.

BID: The offer of the bidder for the Work when prepared and submitted in the bid form
prescribed by the City, properly signed and guaranteed by the Bidder.

BIDDER: Any individual, partnership, limited liability company, firm, corporation,
governmental entity or person submitting a bid for the Work contemplated in a request for
bids, acting directly or through a duly authorized representative.

BOND: The written instrument by which a surety is responsible for the bidder's acts in
the submission of a bid, including the execution of the contract, and the submission of
bonds required therein, or which is bound with and for the Contractor to insure
performance of the Contract, or the payment of all obligations pertaining to the Work, and
the fulfillment of such other conditions as may be specified or required by law or
agreement.

CHANGE ORDER: A document, which is signed by authorized representatives of the

Contractor and the City and which authorizes an addition, deletion or revision in the
Work, or an adjustment in the sum due the Contractor, or the Project completion time,
issued on or after the date of the Agreement.

CITY INSPECTOR: The authorized representative of the City or Engineer assigned to

make detailed inspections of the Work performed, or of materials furnished by the
Contractor.

CITY/OWNER: Wherever, in the Contract Documents the word "City" or "Owner"
appears, it shall be interpreted to mean "Sandy City", unless otherwise denoted.
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13.

14.

15.

16.

17.

18.

19.

CITY TRANSPORTATION ENGINEER: It is the general duty of the City Transportation
Engineer to determine the location and proper timing and maintenance of traffic-control
devices, to conduct engineering analyses of traffic accidents and, to devise remedial

measures, to conduct engineering investigations of traffic conditions, to cooperate with
other city officials in the development of ways and means to improve traffic conditions,
and to carry out the additional powers and duties imposed by ordinances of this city and
as directed by the City Council.

CONSTRUCTION ACTIVITIES: Clearing, dredging, excavating, and grading of land and
other activities associated with buildings, structures or other types of real property such
as utilities, bridges, dams and roads. Includes mobilization/demobilization and any other
activity that occurs on site.

CONSULTING ENGINEER: This term shall mean a licensed engineer or an authorized
member of a licensed engineering firm retained by the City for design, construction
engineering, or inspection of the Work.

CONTAMINATION. The intentional or negligent placement or release upon real property
of Hazardous Materials.

CONTRACT DOCUMENTS: The written agreement between the City and the
Contractor by which the Contractor agrees to perform the Work and furnish the labor,
materials, tools, and equipment in the performance of the Work. The Contract
Documents shall include, but not be limited to (unless the context clearly indicates
otherwise), the Sandy City Specifications, Notice to Contractors, Request for Bids, the
Contractor’s Bid, Approved Plans and Specifications, Special Conditions and Contract
Bonds, and attached Exhibits; also any and all supplemental agreements amending or
extending the Work contemplated. Supplemental agreements are written agreements
covering alterations, amendments or extensions to the contract, and include contract
Change Orders.

CONTRACT PRICE: For the purpose of awarding the contract and determining the
amount of all bonds, the total amount of the bid and the full amount of the contract price
will be, where applicable, the summation of the products of the quantities shown in the

bid by the bid price for each item in the bid, and the cost of all other items of the work
which the Contract Documents require of the Contractor to perform, including State sales
or use tax and insurance, whenever applicable. The Contract Price includes the cost of

the Work specified in the Contract Documents, plus the cost of all bonds, insurance,

permits, fees, and all charges, expenses or assessments of whatever kind or character.

CONTRACTOR: The Contractor is the individual, person, or organization responsible for

doing the Work. The Contractor is further defined as the individual, firm, co-partnership
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20.

21.

22.

23.

24,

25.

26.

27.

28.

29.

or corporation, and his, or its heirs, executors, administrators, successors and assigns, or
the lawful agent of any such individual firm, partnership, or corporation, or its surety
under the contract bond, which constitutes one of the principals to the contract and
undertaking to perform the Work herein specified. Where any pronoun is used as
referring to the word "Contractor" it shall mean the Contractor as defined above.

CULVERT: An enclosed drainage structure extending across and beneath a highway,
street, driveway, alley or railroad, and not a part of the roadway surface which provides a
passage for water or traffic.

DAYS: Unless otherwise designated, days as used in the Specifications will be
understood to mean calendar days including weekends and holidays.

DIRECTOR OF PUBLIC UTILITIES: The appointed Sandy City official in direct charge of
public utility operations and facilities in Sandy City.

DIRECTOR OF PUBLIC WORKS: The appointed Sandy City official in direct charge of
public works operations and facilities in Sandy City.

DISTRICTS: An area or region defined by a utility company and its limits of service. See
Appendix B for a patrtial listing of districts.

DISTRICT ENGINEER: The engineer, including authorized assistants, who represents a
utility district.

DISTRICT INSPECTOR: The authorized agent of the District or District Engineer
assigned to make detailed inspections of any or all portions of the utility construction.

DRAWINGS: The drawings, profiles section and details, or accurate reproductions
thereof, approved by the Engineer, which show the location, character, dimensions and
details of the Work.

EMERGENCY: Any unforeseen circumstance or occurrence for which adequate
preparations could not reasonably have been made to prevent such occurrence or
circumstance, the occurrence of which constitutes a clear and immediate danger to
persons and/or property, or which causes a substantial interruption of utility services, or
any act of God, war, insurrection, invasion, tumult, riot, or public disaster, or imminent
danger of any of these, civil commotion, conflagration, or other similar occurrence
resulting in a clear and immediate danger to persons and/or property.

ENGINEER: The Sandy City Engineer, or his or her representative, as designated to the
Contractor in writing.
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30.

31.

32.

33.

34.

35.

36.

EXTRAS: Project Work in addition to the original scope of the Contract Documents
initiated by the Engineer through means of a change order.

HAZARDOUS MATERIALS.

(a) Any substances defined, regulated or listed (directly or by reference) as
"hazardous substances," "hazardous materials,
"pollutant,” "contaminant” or "toxic substances" or similarly identified as hazardous to
human health or the environment, in or pursuant to any of the following statutes: (i) the
Comprehensive Environmental Response, Compensation and Liability Act of 1980, 42
U.S.C. 89601 et seq. ("CERCLA"); (ii) the Hazardous Materials Transportation Act, 49
U.S.C. 81802, et seq.; (iii) the Resource Conservation and Recovery Act, 42 U.S.C.
86901 et seq.; (iv) the Clean Water Act, 33 U.S.C. §1251 et seq.; (v) the Clean Air Act,
42 U.S.C. 87401 et seq.; (vi) the Toxic Substances Control Act, 15 U.S.C. 82601 et. seq.;
(vii) the Utah Air Conservation Act, U.C.A. §26-13-1 et. seq.; (viii) the Utah Water
Pollution Control Act, U.C.A. 826-11-1 et. seq.; (ix) the Utah Safe Drinking Water Act,
U.C.A. 826-12-1 et. seq.; (X) the Utah Solid and Hazardous Waste Act, U.C.A. §26-14-1
et. seq.; (xi) the Utah Hazardous Substance Mitigation Act, U.C.A. 819-6-301 et. seq.;
(xii) the Utah Underground Storage Tank Act, 819-6-401 et. seq.; and/or (xiii) any
amendments to such enumerated statutes or acts; and

hazardous wastes," "toxic waste,"

(b) Any other hazardous or toxic substance, material, chemical, waste,
contaminant or pollutant identified as hazardous or toxic or regulated, under any other
applicable federal, State or local environmental laws, including, without limitation, friable
asbestos, polychlorinated biphenyl ("PCBs"), petroleum, natural gas and synthetic fuel
products and by-products.

LAND SURVEYOR: One who is duly and lawfully registered with the State of Utah
Division of Occupational and Professional Licensing to perform land surveying within the
State.

LAW: Any applicable City, County, State, or federal statutes or regulations governing
anything relating to the Work embodied in the Agreement.

LIQUIDATED DAMAGES: The amount prescribed in the Contract Documents to be paid
the City, or to be deducted from any payments due or to become due the Contractor, for

each day's delay in completing the whole or any specified portion of the Work beyond the
time allowed in the Contract Documents.

MANUAL OF UNIFORM TRAFFIC CONTROL DEVICES (MUTCD): MUTCD is published
by the Federal Highways Administration and the United States Department of

Transportation.

MATERIALS: The term “Materials” when used herein shall include supply items, types of
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37.

38.

39.

40.

41.

42.

43.

44,

45,

machinery and equipment required or used in the Work.

PAVEMENT: The uppermost layer of bituminous or Portland-cement  concrete
material placed on the traveled way or shoulders for a riding surface, whether rigid or
flexible in composition. This term is used interchangeably with “surfacing.”

PAYMENT BOND, PERFORMANCE BOND: The approved form of security furnished
by the Contractor and its surety, as required in the Contract Documents guaranteeing
respectively, payment and completion of Work.

PROJECT ACCEPTANCE FOR MAINTENANCE: The date specified in writing by the
Engineer when all work, including all punch list work designated by the Engineer, is
complete and accepted by the City, and proof is submitted by the Contractor to the
Engineer that the performance bond has been extended to cover the one-year guarantee
period.

PROJECT FINAL ACCEPTANCE: The date specified in writing by the Engineer when all
work, including all punch list work designated by the Engineer, is complete and accepted
by the City after the completion of the warranty period following the Project Acceptance
for Maintenance.

PROJECT MANUAL: The bound document package prepared for bidding and
constructing the Project.

PUBLIC UTILITY: Any gas, electricity, sewer, water, storm water, telephone, cable
television, or telecommunications facility lawfully installed or located in a Right-of-Way
the purpose of which is to serve the general public.

REFERENCE SPECIFICATIONS: Those bulletins, standards, rules, methods of
analysis or test codes and specifications of other agencies, engineering societies, or
industrial associations referred to in the Contract Documents. Unless otherwise
indicated, these refer to the latest edition, including amendments in effect and published
at the time of advertising the Project for bid or issuing the permit, unless specifically
referred to by edition, volume or date.

RIGHT-OF-WAY means and includes all public rights-of-way and easements, public

footpaths, walkways and sidewalks, streets, roads, highways, alleys, and water or
drainage ways. It does not, however, include Public Utility easements not within Public
Ways of the City.

SHOP DRAWINGS: Drawings, diagrams, illustrations, schedules, brochures, standards

performance charts, instructions, or other information prepared by or for the Contractor
and submitted to the City to illustrate what materials, equipment or work is to be
performed for any portion of the Agreement.

GC-A-T7



Sandy City Corporation - Rev. 2/15

46.

47.

48.

49,

50.

51.

52.

53.

54,

55.

SPECIAL PROVISIONS: Additions and revisions to the standard and supplemental
specifications covering conditions peculiar to an individual project.

SPECIFICATIONS: Those portions of the Contract Documents consisting of written
technical descriptions of materials, equipment, construction systems, standards and
workmanship as applied to the Work and certain administrative details applicable thereto.

STANDARD DETAILS OR PLANS: The illustrative and extended treatment of or
attention to particular items which accompany the Construction Specifications.

STANDARD SPECIFICATIONS. The Sandy City Specifications and Standard Detalils, or
which these General Conditions are a subpart.

STREET. The entire width between the boundary lines of the road or way which is
owned, maintained and open to the use of the public for use as a thoroughfare, or which
is the principal means of access to abutting property; the entire width of every way
defined as a public street or highway by the laws of this City or State.

SUBCONTRACTOR: The individual, firm, partnership or corporation to which the
Contractor subcontracts any part of the Work covered by the Contract Documents.

SUBGRADE: That portion of the roadbed surface which has been prepared, as
specified, and upon which a layer of specified roadbed material or base, or sub-surfacing,
or pavement is to be placed.

SUBSTANTIAL COMPLETION: The point at which, in the opinion of the Engineer as
evidenced by Engineer’s written notice to the Contractor, the Work (or specified part
thereof) has progressed to where it is in a state of completion in accordance with the
Contract Documents and Standard Specifications, so that the City can reasonably and
safely utilize the facility for the purpose for which it is intended, and only insubstantial
services and material are required to correct the unfinished or defective portions of the
work, and the remaining work will not interfere with the facility’s intended use or

occupancy.

SUPPLEMENTAL SPECIFICATIONS: Those specifications adopted after the Standard
Specifications and Details for Municipal Construction, which generally involve alterations

to existing construction items, new construction items, or substantial changes to the
Standard Specifications and Details for Municipal Construction.

SURFACE OR SURFACING: The uppermost layer of material placed on the traveled
way or shoulders, and is usually of asphalt or concrete. This term is used
interchangeably with “pavement.”
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56. TRAFFIC CONTROL DEVICES: Fixed or portable signs, signals, street lights,
barricades, guard rails, pavement markings, channelization and other equipment or

materials used for the purpose of regulating, warning and guiding pedestrian and
vehicular traffic. All devices and their placement shall conform to the most current edition
of the MUTCD.

57. TRAVELED WAY: That portion of the roadway intended for the movement of vehicles.

58. WORK: The construction services performed including materials on a City Public Works
project, , and includes all labor, materials, equipment and services provided or to be
provided by the Contractor to fulfill the Contractor’s obligations to construct a project
under these General Conditions. The term also includes the supervision, inspection, and
other on-site functions incidental to the actual construction.

59. WORKMANSHIP: The level of quality of work accomplished on the project
through:

a) The Contractor's maintenance of performance control and supervision over
subcontractors, suppliers, manufacturers, products, services, and site conditions
to produce work in accordance with Contract Documents.

b) Compliance with industry standards except when more restrictive tolerances or
specified requirements indicate more rigid standards or more precise skill and
craft.

c) Providing suitable qualified personnel to produce specified quality.

C. Revisions of Standards and Specifications: Technical Specifications produced by industrial or
trade associations which are referred to in this document (e.g., ASTM, AASHTO, ANSI, and
AWWA, and other similar trade associations references) as revised or renumbered by the

association preparing them from time to time , unless specifically referred to herein by edition,
volume or date.

D. Pronouns and Plurals: Whenever the context may require, any pronoun used herein shall

include the corresponding masculine, feminine or neuter forms and the singular form of nouns,

pronouns and verbs shall include the plural and vice versa. Each of the foregoing genders and
plurals is understood to refer to a corporation, partnership or other legal entity when the context
SO requires.

PART 2.00 CONTROL OF THE WORK

201 AUTHORITY OF THE ENGINEER.

The Engineer shall decide all questions which may arise as to the quality or acceptability of materials

GC-A-9



Sandy City Corporation - Rev. 2/15

furnished, the Work performed, the rate of the progress, questions which may arise as to the
interpretation of the Contract Documents, and all questions as to the acceptable fulfillment of the contract
on the part of the Contractor and regarding compensation.

2.02

2.03

B.

CONFORMITY WITH CONTRACT DOCUMENTS, ALLOWABLE DEVIATIONS AND
INCIDENTAL WORK.

Work and materials shall conform to the lines, grades, dimensions and material requirements,
including tolerances, shown in the Contract Documents. Although measurements, sampling and
testing may be considered evidence as to such conformity, the Engineer shall be the sole judge
of whether the Work or materials deviate from the Contract Documents and the Engineer's
decision as to any allowable deviations therefrom shall be final and binding on Contractor.
Deviation from approved Contract Documents is only allowed if be approved in a signed writing
by the Engineer.

All minor details of work which are not shown in the Contract Documents, but which are clearly
necessary for the proper completion of the Work, shall be considered as incidental, and as being
a part of and included with the Work for which prices are given in the bid, and no extra
compensation shall be allowed the Contractor for the performance thereof.

The intent of the Contract Drawings is to include all items necessary for the proper execution and
completion of the Work. The contract documents are complementary, and what is required by
any one Contract Drawing shall be binding on all Work of the nature shown therein as if the
Contract Drawing were required in all such parts of the Work.

COORDINATION AND INTERPRETATION OF DRAWINGS, GENERAL CONDITIONS,
SPECIFICATIONS AND SPECIAL PROVISIONS.

In the case of conflict in the Contract Documents, the documents shall govern in the following
order:

1st---Change Orders or Supplemental Agreements

2nd--The Agreement, including the Bid Forms

3rd---Addenda to the Drawings and/or Specifications

4th---Special Provisions

5th---Drawings

6th---Specifications and Standard Plans

7th---General Conditions

8th---Community Development Block Grant General Conditions Federal Wage Rates,
Equal Opportunity Requirements or other Federal Requirements, if any.

Should it appear that the Work to be done or any of the matters relative thereto are not sufficiently
detailed or explained in the Contract Documents, the Contractor may request that the Engineer
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2.04

2.05

provide further explanation.
In the event of any discrepancy between the measured dimensions on any drawing and the
written dimensions shown thereon, the written dimensions shall be taken as correct. Detail

drawings for each trade or item of work shall prevail over general drawings.

Any part of the Work which is not mentioned in the specifications, but is shown on the drawings,
shall be furnished and installed by Contractor as if fully described in the specifications.

SUPERINTENDENCE.

When the Contractor is comprised of two (2) or more persons, firms, partnerships or corporations
functioning on a joint-venture or partnership basis, said Contractor, before starting work, shall
designate in writing the name of a representative who shall have the authority to act and bind
both persons or firms comprising the Contractor at all times while Work is in progress.

Whenever the Contractor’s authorized representative designated in the construction contract is
not present at the Work site, the Engineer’s directions to the Contractor’s superintendent,
foreman or employee who has charge of the particular part of the work addressed by the
Engineer shall have the same effect as though the Engineer gave the direction to the Contractor’s
Representative.

When Work is not in progress and during periods when Work is suspended, the Contractor shall
make arrangements acceptable to the Engineer for any emergency work which may be required

at the instance of the Contractor or the Engineer.

CONSTRUCTION STAKING.

The Contractor will be responsible at its sole cost for all construction staking. The Contractor will insure
that all construction is accomplished in accordance with the details, lines, grades, and elevations provided
by the drawings. The City will designate monuments and benchmarks to be used by the Contractor in
Project measurements and staking. However, the City will not provide or pay for additional construction
staking for the Project. The City reserves the right to check and verify all staking.

2.06

INSPECTION.

All work shall be inspected by a City-authorized Inspector. Whenever any portion of these
Specifications and Contract Documents is violated, the Engineer, by written notice to the
Contractor, may order that the Work cease on that portion of the work where the violation
occurred until the violation is corrected. The Contractor shall promptly correct all such
deficiencies ordered by the Engineer, but may object and explain its reasons therefore. A copy of
the City’s notice of violation may be filed with the Contractor's license application for future
review. If deficiencies are not promptly corrected, the City may require performance by the
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2.07

Contractor's Surety. Under no circumstances shall the presence, observations or testing by the
City's authorized representative(s) be construed as approval or acceptance or waiver of the
Contractor's failure or refusal to fully comply with the requirements of the Project plans and
specifications.

The Engineer may assign such assistants as he may deem necessary to inspect Project Work
and, to see that the Work strictly conforms to the Contract Documents.

The Contractor shall, when it reasonably can, make application for review of the Work by an
inspector at least forty-eight (48) hours before the inspector's services are required.

Any Work not in accordance with the Contract Documents of which the City gives the Contractor
notice before the Project acceptance shall be promptly corrected at Contractor's sole expense.
Inspection by the Engineer shall not relieve the Contractor of its responsibility to furnish materials
and workmanship in accordance with the Contract Documents. Failure on the part of the
Engineer to discover and condemn or reject materials or work shall not be construed to imply
acceptance of the same should their non-compliance become evident before Project Acceptance.
It is expressly understood that nothing in this paragraph waives any of the City's rights under the
guarantee provision of the Agreement.

The inspectors shall at all times be free to perform their lawful duties, and any assault, battery,
threat of harm, use of force to delay, impede or prevent the inspector from performing his lawful
duties, or harassment of any inspector on the part of the Contractor or Contractor's agents or
employees shall be sufficient reason for the City to terminate this Agreement, which the Engineer
may recommend to the Mayor. At the Engineer's request, the Contractor shall remove from the
Project any employee making such threats or attempting such intimidation.

Any construction work done by the Contractor within a City, County or State road or street system
shall conform to the applicable State, County and City requirements for such work.

Projects financed in whole or in part with State or Federal Funds shall be subject to the
requirements of the agency concerned, and such agency shall have the right to inspect the

Project at any time.

AUTHORITY AND DUTIES OF INSPECTORS.

Inspectors shall be permitted to inspect all work done and all material furnished. Such inspection
may extend to all or any part of the Work and to the preparation, fabrication, or manufacture of
the materials to be used. The inspector is not authorized to revoke, alter, or waive any
requirements of the Contract Documents. The inspector is authorized to call the attention of the
Contractor to any failure of the Work or materials to conform to the Contract Documents. The
inspector shall have authority to reject materials and/ suspend the Work until the question at
issue can be referred to and decided by the Engineer.
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2.08

The inspector shall in no case act or be considered as foreman or perform other duties for the
Contractor nor may he interfere with the management of the Work by the latter. Any advice which
the Inspector may give the Contractor other than allowed in Paragraph A above shall not be
construed as binding on the Engineer or the City in any way, nor shall it in any way release or
excuse the Contractor from fulfilling all of the terms of the Agreement.

If Work is to be suspended, the inspector shall issue a written order from the Engineer giving the
reason for shutting down the Work. After placing the order in the hands of the person in charge,

any work done thereafter will not be accepted.

CONTRACT DOCUMENTS AT THE WORK SITE.

When work is in progress, the Contractor shall maintain at the Work site one copy of the Contract
Documents, including change orders and the reviewed shop drawings, in good order and marked to
record all authorized changes in the Work made during construction. These shall be available to the
Engineer and the City inspector at all times.

2.09

2.10

REMOVAL OF DEFECTIVE AND UNAUTHORIZED WORK.

All work which the Engineer deems defective or deficient shall be remedied or removed and
replaced by the Contractor in a manner acceptable to City, and no compensation will be allowed
for such correction.

Upon failure of the Contractor to promptly remove defective or unauthorized work following
notification of non-compliance by Engineer, Engineer shall have authority to cause defective work
to be remedied or removed and replaced and unauthorized work to be removed, and to deduct
the costs thereof from any monies due or to become due the Contractor.

Any work done beyond the limits shown on the drawings or established in writing by the Engineer,

or any extra work done without written authority, will be considered as unauthorized, and no
payment will be made therefore.

EQUIPMENT.

Equipment not suitable to produce the quality of work required will not be permitted to operate on the

project site. The Contractor shall provide adequate and suitable equipment to meet the work

requirements, and when ordered by the Engineer, shall remove unsuitable equipment from the Work. No

equipment or machinery shall be operated upon or over paved streets, sidewalks, landscaped areas,

paved areas or prepared roadway shoulders in getting to, from, or in working on a project which, in the

opinion of the Engineer, may be injurious to said areas.

211

WORKING HOURS.
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Construction work shall not be performed on the Project except during the hours between 7:00 A.M. -
7:00 P.M., Monday through Saturday, unless otherwise approved by the Engineer.

2.12

2.13

2.14

ASSISTANCE BY CONTRACTOR.

The Contractor, at its sole cost, shall furnish the Engineer and the City inspector with any labor
required and necessary for the thorough inspection, or removing of defective materials, or for
thorough examination into any of the Work, or for any purpose required in the discharge of their
respective duties.

At the request of the Engineer, the Contractor at any time before acceptance of the Work, shall
remove or uncover such portions of the finished work as may be directed. After examination, the
Contractor shall restore said portions of the Work to the standard required by the Contract
Documents.

COORDINATION WITH RELATED WORK.

Contractor may at times find its work adjacent to and possibly interfacing with the Work of other
contractors who are under separate Agreement with the City or other agencies. Every effort must
be made to coordinate the Work to leave a complete and finished project at the completion of the
Work. Such work and coordination shall be without additional cost to the City.

If two or more contractors under agreements with the City working on or overlapping adjoining
projects are unable to join their work in a manner acceptable to all, the Engineer will decide which
contractor or contractors shall cease work temporarily and which shall continue. The City
reserves the right to back-charge any or all contractors for all costs incurred by the City or other
contractors which are the result of the contractors not properly coordinating their work.

ACCEPTANCE OF PRIOR WORK.

Contractor warrants that its work under the Contract Documents will be properly executed in relation to
any prior work with which Contractor's work must be compatible or integrated. Contractor shall carefully
inspect such prior work and notify the Engineer in writing of any defects, improper workmanship or
materials or other conditions that would impair the satisfactory execution and permanency of the Work.

The Engineer may instruct the Contractor that no further work shall be executed until all such defects or

conditions have been corrected or agreement reached regarding defects which may develop due to the

defects. Further, failure of the Contractor to so inspect and report shall constitute an acceptance by the

Contractor of the prior work as fit and proper for acceptance as part of Contractor’s work for integration

with Contractor's work, and Contractor shall make such changes, at its cost, as are necessary to integrate

the Work required by the specifications.

2.15

WORK PER MANUFACTURER'S DIRECTIONS.
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All manufactured articles, materials or equipment, shall be applied, installed, connected, erected, used,
cleaned and conditioned according to the manufacturer's written directions, unless otherwise specified in
writing by the Engineer.

216 CHARACTER OF SUBCONTRACTORS AND WORKMEN.

Contractor shall employ suitable and competent workers for every kind of work. If any subcontractor or
person employed by the Contractor shall reasonably appear to the Engineer to be incompetent or to act in
a disorderly manner, or in a manner which violates the law, or in a manner which reasonably puts at risk
the health, safety, the Work, or property of others, then at the Engineer’s request, the Contractor shall
immediately remove such persons(s) from the Project Work and such person(s) shall not be employed
again in the Work until an agreement thereto has been reached by the Engineer and the Contractor.

2.17 CLEANUP AND SHUTDOWN.

The Contractor shall keep the construction area reasonably clean at all times and shall remove
accumulated debris from the Project work site each day. At the end of each discrete phase of the Work,
Contractor shall remove all debris, unneeded materials, tools, equipment, temporary buildings and
barricades, and other superfluous items, from the construction site as can reasonably be done, and shall
clean all areas used in the performance of Work. In the event Contractor fails to so tidy and clean within
a reasonable time, the City may, at its option and upon notice to the Contractor, clean the Construction
site with its own forces, or with contracted labor. In such event, Contractor shall pay the City the costs of
such cleanup promptly upon the receipt of bills therefore, or the City may deduct the costs of cleanup and
tidying from any monies due or to become due to the Contractor. No trash, rubbish or debris shall be
deposited in any stream or body of water or in any street or alley, or upon any private property except by
written consent of the City, and where private property of third parties is involved, with the written consent
of the private property owner(s) or their lawful representatives. In the event that the owner of such
property is other than the City, the Engineer shall be provided with a copy of the written agreement
between the Contractor and the private property owner allowing the use of the private property, all of
which shall be at the Contractor’s sole expense. The Contractor shall not attempt to nor state to any
person that it represents or can enter into any agreement on behalf of the City.

2.18 LIMITATION OF ENGINEER'S RESPONSIBILITIES.

A. Neither the Engineer, his designee, nor City inspectors or other City employees, shall act or be
considered as the Contractor's, subcontractors' or suppliers' superintendent or foreman, nor shall
any of them be a part of Contractor’s work force in any manner or form.
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as directed,
allowed," or terms of like effect or import are used, or the adjectives "reasonable,
"acceptable,” "proper" or "satisfactory," or adjectives of like effect or import are used to describe a
requirement, direction, review or judgment, they are intended solely to evaluate the Work for
compliance with the Contract Documents (unless there is a specific statement indicating
otherwise). The use of any such term or adjective never indicates that Engineer shall have
authority to undertake responsibility contrary to the provisions of paragraphs C or D below.

B. Whenever in the Contract Documents the terms "as ordered, as required," "as

suitable,”

C. Engineer will not be responsible for Contractor's means, methods, techniques, sequences or
procedures of construction, or the safety precautions and programs incident thereto, nor is
Engineer responsible for Contractor's failure to perform the Work in accordance with the Contract
Documents.

D. Engineer is not responsible for the acts or omissions of Contractor or of any subcontractor, or of
the agents or employees of any Contractor or subcontractor, nor for any persons at the Work site

or for persons otherwise performing any of the Work.

2.19 FOLLOW LAWS, HAZARDOUS MATERIALS.

Contractor, at its expense, shall comply with all applicable laws, regulations, rules and lawful orders of
federal, State or City officials, including, without limitation, those relating to health, safety, noise,
environmental protection, waste disposal and water and air quality, and shall furnish satisfactory evidence
of such compliance to the City upon request. Should any release, contamination, discharge, leakage,
spillage, emission or pollution of any hazardous material occur upon or arise on the City's Right-of-Way or
any other property as a result of Construction activities of Contractor or its agents or subcontractors,
arising from or relating to the Work, Contractor, at its expense, shall be obligated to clean all property
affected thereby, whether owned or controlled by the City or any third persons, to the satisfaction of the
City (insofar as the property is owned or controlled by the City) and any federal, State or local government
having jurisdiction in the matter. In the event Contractor fails to restore the Work site or area affected by
the Contractor’s release within a reasonable time to the City’s reasonable satisfaction, the City may, at its
option, restore any rights of way or other property owned or controlled by the City; if the City elects to do
so, Contractor shall pay the City the costs of such cleanup promptly upon the receipt of bills therefor.
Contractor agrees to release, protect, indemnify, defend and hold the City harmless from and against all
loss, liability, cost and expense (including, without limitation, any fines, penalties, judgments, litigation
costs and reasonable attorney fees) arising from Contractor's breach of this section, or as a result of any
release, discharge, leakage, spillage or emission of Hazardous Materials or any other pollution, arising as
a result of the work to be done by or for Contractor hereunder during the Construction period, regardless
of whether such Loss, liability, cost or expense arises during the time this Agreement is in effect or
thereafter.

PART 3.00 CONTROL OF MATERIALS

3.01 SOURCE OF SUPPLY AND QUALITY OF MATERIAL.
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The Contractor shall furnish all materials required to complete the Work except materials that are
designated in the Special Provisions to be furnished by the City or in accordance with these General
Conditions. Only materials conforming to the requirements of the Contract Documents shall be
incorporated in the Work. The materials furnished and used shall be new, except as may be otherwise
provided in the Contract Documents. The materials shall be manufactured, handled and used in a
workmanlike manner to insure completed work in accordance with the Contract Documents. The
Contractor shall furnish without charge such samples as may be required. Inspection and tests will be
made by the Engineer or his designated representative. Inspections and tests made at any point other
than the point of incorporation in the Work in no way shall be considered as a guarantee of acceptance of
such material, or of a continued acceptance of material presumed to be similar to that upon which such
inspections and test have been made.

3.02 CITY-FURNISHED MATERIALS.

A. Materials furnished by the City, if any, will be available at locations designated in the plans
and/or the Special Provisions for loading, transport to the Work site and unloading by Contractor
at Contractor's expense, or if not, they will be delivered by City to the Project work site. The cost
of handling and/or relocating City-furnished material on the Work site shall be at Contractor's
expense.

B. Before removal of such materials from said designated locations, or acceptance of delivery,
Contractor shall inspect and reject in writing such City-furnished materials that are defective.
After removal from such locations or acceptance of delivery, Contractor shall be responsible for
all materials furnished, and Contractor shall pay all demurrage and storage charges. Additionally,
materials or equipment lost or damaged from any cause whatsoever shall be replaced by
Contractor.

3.03 STORAGE OF MATERIALS.

A. All work or storage of materials shall occur within the construction area as shown on the
drawings. Route of delivery of large or bulky materials and equipment shall be as specified
herein, or as determined by the Engineer, which is often discussed at the time of the
preconstruction conference. If additional storage area is required, it shall be the Contractor's
responsibility to obtain it. If private property is used, Contractor will provide a copy of the written
permission to the Engineer.

B. Materials and equipment shall be stored so as to insure the preservation of their quality, quantity,
and fitness for the Work. Stored equipment and materials shall be located so as to facilitate

inspection.

3.04 DEFECTIVE MATERIALS.

All material which the Engineer has determined does not conform to the requirements of the Contract
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Documents will be rejected, whether or not in place. The material shall be removed immediately from the
site of the Work unless otherwise permitted by the Engineer. No rejected material shall be used in the
Work unless approval in writing has been given by the Engineer. Upon failure of the Contractor to comply
promptly with any order of the Engineer made under the provisions of this paragraph, the Engineer shall
have the authority to cause the removal and replacement of rejected material and to deduct the cost
thereof from any monies due or to become due to the Contractor.

3.05 PLANT INSPECTION.

The Contractor shall provide in its contracts for materials, and shall assist the Engineer or his
representative to inspect the production of materials or their manufacture at the source of supply. To the
extent that the Contractor can contract for or so control, the Engineer shall have free entry at all times to
such parts of the plant as concerns the manufacture or production of the materials. The Contractor’s
contracts with suppliers shall provide that the Engineer shall have adequate facilities furnished free of
charge by the Contractor or supplier to make the necessary inspection. Notwithstanding the foregoing,
the City assumes no obligation to inspect materials at the source of supply or elsewhere.

3.06 CERTIFICATES OF COMPLIANCE.

The Engineer may permit the use of certain materials or assemblies prior to sampling and testing if
accompanied with a certificate of compliance stating that materials involved comply in all respects with
the requirements of the Agreement and City Standard Specifications and Details for Municipal
Construction. The certificate shall be signed by the manufacturer of the materials or the manufacturer of
the assembled material. If requested by the Engineer or the City’s Inspector, the certificate of compliance
must be furnished with each line of material delivered to the Work and the line so certified must be clearly
identified in the certificate. All materials used on the basis of a certificate of compliance may be tested at
any time. The fact that material is used on the basis of a certificate of compliance shall not release the
Contractor from the responsibility of incorporating the material in the Work site which conforms to
requirements of the Agreement and wherever it doesn’t conform, the material shall be removed and
replaced at the Contractor's expense. The City reserves the right to refuse to permit the use of material
notwithstanding a certificate of compliance furnished by the Contractor. The form of a certificate of
compliance and its disposition shall be as directed by the Engineer.

3.07 TESTING MATERIAL.

A. All testing for control and acceptance will be the responsibility of the Contractor and shall be
performed at the Contractor’s expense.

B. Any retesting of work or materials rejected by the City, after the initial testing, shall be at
Contractor’s expense.

3.08 USE OF CITY WATER SUPPLY.
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Contractors desiring to use water shall comply with City ordinances and the rules of the Department of
Public Utilities with respect thereto, and shall under no circumstance use water from the City waterworks
system, fire hydrants or other City source without first contacting and making proper arrangements with
and payments to the Department of Public Utilities.

1) In order to use the City water supply, contractors shall first make arrangements to obtain
a meter, and to pay all necessary charges for the water used.

2) A Contractor will be held responsible for any damage caused by it or its representatives
to fire hydrants, or to the City water or the City waterworks system by contamination.

3.09 PUBLIC UTILITIES.

Contractor shall provide and pay for all utilities and City water used in the Work or necessary to complete
the Work.

3.10 CASTING, ETC., TO REMAIN THE PROPERTY OF CITY.

Unless the Engineer otherwise agrees in writing, all castings, grates, special fittings, hydrants, valves,
valve boxes, pipe, etc., removed shall remain the property of City and shall be delivered to the City at
such location and when the Engineer shall reasonably direct.

PART 4.00 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC

401 LAWSTO BE OBSERVED.

The Contractor shall keep himself fully informed of all applicable Utah State and Federal laws and all
municipal ordinances and regulations of the City which in any manner affect those engaged or employed
in the Work or the materials used in the Work, or which in any way affect the conduct of the Work, and of
all such orders and decrees of bodies or tribunals having any jurisdiction or authority over the same.
Contractor shall at all times observe and comply with and shall cause all Contractor's agents and
employees to observe and comply with all such existing laws, ordinances, regulations, orders and
decrees of bodies or tribunals having any jurisdiction or authority over the Work.
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4.02 LICENSES AND PERMITS REQUIRED.

All paving, street construction, and utility installation within City rights-of-way shall be performed by a
contractor licensed and bonded in the City. A permit shall be secured by the Contractor from the Public
Works Department and approved by the Engineer at least 48 hours before initiating construction. The
Sandy City's inspector shall be notified by the Contractor at least two working days before the planned
construction is to commence and also before starting work whenever construction is delayed for any
reason. The Police Department and the Sandy City Fire Department must be notified not less than 48
hours in advance of the intended closure of any street or Right-of-Way.

4,03 PATENTS AND TRADEMARK.

Prior to beginning work, the Contractor shall inform the Engineer of any work it intends to perform which is
covered by the Standard Specifications and Details for Municipal Construction on which Contractor
expects to use equipment, materials, devices, or processes which require the payment of a patent or
trademark royalty or obtaining a license. Contractor shall not perform any work covered by the Standard
Specifications and Details for Municipal Construction on which Contractor expects to use equipment,
materials, devices, or processes which violates any patents or trademarks, or which Contractor believes
or has reason to believe violates any patents or trademarks.

4.04 PUBLIC CONVENIENCE AND SAFETY.

A. Contractor shall so conduct Contractor's operations as to cause the least obstruction and
inconvenience to vehicular or pedestrian traffic as reasonably possible. Unless otherwise
designated in the plans and/or Special Provisions, all vehicular and pedestrian traffic shall be
permitted to pass through or by the Work and shall be controlled at Contractor's expense
pursuant to Utah law.

B. The Contractor shall meet all requirements set forth in the current edition of the Manual on
Uniform Traffic Control Devices (MUTCD). The Contractor shall develop and submit a traffic
control plan to the City Transportation Engineer for review and approval at least two working days
prior to beginning work.

C. Contractor shall not load or permit any part of any structure to be loaded in any manner that will
endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to

stresses or pressures that will endanger it.

4.05 RESPONSIBILITY FOR DAMAGE.

The City, its officers, employees and agents, and any Consulting Engineer employed by the City and its
employees and agents shall not be answerable or accountable in any manner for any loss or damage that
may happen to the Work or any part thereof; for any material or equipment used in performing the Work;
for injury to property and /or person or persons; and/or for damage to property not caused by the City.
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406 CONTRACTOR'S RESPONSIBILITY FOR WORK.

Except as provided above, until project final acceptance, Contractor shall have the charge and care for
the Work and shall bear the risk of injury or damage to any part thereof by any acts of God or the
elements or from any other cause. Contractor shall rebuild, repair and restore, and make good all injuries
or damages to any portion of the Work occasioned by any of the above causes before project final
acceptance and shall bear the expense thereof.

4.07 SAFETY PROGRAM.

The Contractor shall institute a safety program at the start of construction to minimize accidents. Such

program shall continue to the end of the job and conform to the latest general safety orders of the State
Industrial Commission, as contained in the then current Utah Occupational Safety and Health Act. The

manual of Accident Prevention in Construction may be used as a guideline for safety practices.

4.08 CONTRACTOR NOT AN AGENT OF CITY.

The Contractor, its employees, subcontractors, and agents shall follow the State and local laws and
regulations, and shall comply with the lawful directions of the City Engineer or his designees in respect to
conformity to the laws and ordinances of the State of Utah, and the City, as well as the City’s Standards
and Specifications. The Contractor, its agents or subcontractors, are independent contractors and not
agents, partners or joint ventures with the City. The liability of the Contractor for all damages to persons
or to public or private property arising from the Contractor's execution of the Work shall not be diminished
because of such directions.

4.09 INSPECTION AND PAYMENTS CONSTITUTE NO WAIVER OF AGREEMENT PROVISIONS.

No inspection by the Engineer or an inspector, no acceptance of money, or acceptance of part or all of
the Work by the City or its agents shall operate as a waiver of any provision of the Agreement or these
General Conditions.

410 WORKERS COMPENSATION INSURANCE.

In addition to other required insurance, the Contractor shall obtain and maintain during the life of the
Agreement Workmen's Compensation in the amounts required by law for employees employed on the
the project. In case any work is subcontracted, the Contractor shall require the subcontractor similarly to
provide Workmen's Compensation Insurance for all of its employees in the amounts required by law,
unless such employees are covered by alternative protection as required by Utah law.

411 PUBLIC LIABILITY AND PROPERTY DAMAGE INSURANCE.

The Contractor shall obtain and maintain during the life of the Agreement and at all times thereafter when
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Contractor may be correcting, removing or replacing defective work, a comprehensive general public
liability and property damage insurance policy to protect Contractor and any subcontractor performing

work covered by the Agreement from claims for damages for personal injury, including accidental death,
and from claims for property damage which may arise from Contractor's operations under the Agreement,
whether such operations be by the Contractor or by any subcontractor or by anyone directly or indirectly
employed by either of them, with the City as an additional named insured. Contractor will furnish
concurrent with signing the Agreement a certificate of insurance verifying such coverage. The minimum
amounts of such insurance will be as set forth by the City in Exhibit A, attached to the Agreement.

412 GUARANTEE.

A. All work shall be and is guaranteed by the Contractor for a period of one (1) year from and after
the date the City gives notice of Project Acceptance for Maintenance (“Guarantee Period”).

B. If within the Guarantee Period repairs or corrections become necessary due to failure in the
guaranteed work, the Contractor shall promptly upon receipt of written notice from the City, and
without charge to the City (1) place in satisfactory condition in every particular all guaranteed
work and correct all defects therein; and (2) make good all damages to the facilities or equipment,
provided by the Agreement, which are the result of the failed Work, except when such failures or
defects are the result of the City’s negligence or willful acts, or the negligence of the City’s design
engineer or acts of God, use or misuse by the City or the general public, or due to vandalism.

C. All such corrective work by the Contractor under this guarantee section shall be guaranteed by
the Contractor for one (1) year from the date of the City's acceptance of the corrective work.

D. If the Contractor, after notice, fails within fifteen (15) days to proceed to comply with the terms of
this guarantee, the City may have the defects corrected, and the contractor and Contractor's
surety shall be liable for all of City's expense incurred. In cases of an emergency nature where,
in the opinion of the Engineer, delays in repair could cause a risk to life or individual safety,
serious property loss or damage, temporary repairs may be made by the City without notice being
given to the Contractor, and the Contractor shall pay for the cost thereof.

413 DISPOSAL OF MATERIAL.

The Contractor shall remove from the Work site and dispose of materials in an approved landfill at its sole
cost..

414 PROTECTION OF EXISTING UTILITIES AND PROPERTY.

A. The Contractor shall protect from damage or injury trees, shrubbery, pole lines, fences, signs,
markers, monuments, buildings, structures, conduits, pipe lines under or above-ground, sewer
lines, public utility lines and facilities water lines, all street facilities, and any other improvements
or facilities within or adjacent to the project Work site which are not to be removed. The
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Contractor shall provide and install suitable safeguards, to protect such from injury or damage. If
they are injured or damaged by reason of the Contractor's operations, they shall be replaced or
restored equal to or better than previously existing at the Contractor's expense. The Engineer
may make or cause to be made such temporary repairs as are necessary to restore to service
any damaged facility. The cost of such repairs shall be borne by the Contractor and, if paid by
the City, may be deducted from any monies due or to become due to the Contractor under the
Agreement.

B. Full compensation for furnishing all labor, material, tools, equipment and incidentals, and for
doing all the Work involved in protecting or repairing property as specified in paragraph A, next
above, shall be considered as included in the price paid for the items of work, and no additional
compensation will be allowed therefor.

415 LOCATING EXISTING UTILITIES.

A. The information shown or indicated in the Contract Documents with respect to the location of
existing utilities at or contiguous project work to the site is based on information furnished to City
by the owners of such utilities and is provided as a convenience to the Contractor and its
subcontractors. The Contractor or its subcontractors should independently verify all such
information.

B. Unless it is otherwise expressly provided by written agreement, the Contractor shall be
responsible for reviewing and verifying all such information with Blue Stakes or the utilities whose
lines and facilities are in the ROW, or water, sewer or other district in order to locate all utilities
shown or indicated in the Agreement. The Contractor shall be responsible for coordination of the
Work with the owners of such utilities during construction for the safety and protection thereof,
and for repairing any damage thereto resulting from the Work, the cost of all of which shall be
borne by the Contractor.

416  UTILITIES NOT SHOWN OR INDICATED.

If a utility is uncovered or revealed at or contiguous to the project work site which was not shown, and if
the Contractor could not have been expected to be aware of it, the Contractor shall, promptly after
becoming aware thereof and before performing any work affecting the utility, inform the owner of such
utility and give written notice thereof to that owner and to the City. The Engineer may review the utility to
determine the extent to which the Contract Documents should be modified to reflect and document the
consequences of the existence of the utility, and the Contract Documents may be amended or
supplemented to the extent necessary. During such time, Contractor shall be responsible for the safety
and protection of such utility.

417 SEVERABILITY CLAUSE.

Whenever possible, each provision of these general conditions shall be interpreted to be valid under
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applicable law. In the event that any condition, covenant or other provision herein contained is held to be
invalid or void by any court of competent jurisdiction, the same shall be severable from the remainder of
these regulations and shall in no way affect any other covenant or condition herein contained if it can
reasonably be done. If such condition, covenant or other provision shall be deemed invalid due to its
scope or breadth, such provision shall be deemed valid to the extent of the scope or breadth permitted by

law.

PART 5.00 PROSECUTION AND PROGRESS

5.01

SUBCONTRACTS.

When any part of the Work being performed in any Street or on City property which has been
subcontracted is being prosecuted in a manner which endangers the property of the City or of
third persons, or life, health or safety, or which violates these Standard Specifications, any
contract with the City, or any laws, ordinances or regulations, then the Engineer may require the
subcontractor or other person who committed the violation to immediately correct the violation. If
the person refuses or fails to do so, then the Engineer may, in his reasonable discretion, order the
person to cease work, to remove any dangerous equipment, facility material, from the Street or
City property, and to make the Work area safe according to the MUTCD or other applicable
standards, or as the Engineer shall direct. The City and the Engineer shall be held harmless for
any loss or damage incurred arising from such violation or the person’s cessation and removal
from the Work. In such a case the City shall not be required to pay any additional compensation
for stopping, correcting, removing from, or completing the Work. Any stop-work order by
Engineer may be appealed by the Contractor to the Public Works Director by filing a written
notice of appeal within ten days of the stop-work order of the Engineer. The Public Works
Director shall hear such appeal as soon as practicable, but not later than five (5) business days
from his receipt of the written appeal, and render his/her decision within a reasonable time
following filing of notice of appeal.

The Contractor shall give personal attention to the fulfillment of the Agreement and shall keep the
Work under control. All persons engaged in the Work shall be considered controlled by
Contractor, and Contractor will be held responsible for their work, which shall be subject to all
provisions of this Agreement.

The Contractor agrees to be fully responsible to the City for the acts and omissions of its
subcontractors and of persons either directly or indirectly employed by them to the same extent
as Contractor is responsible for the acts and omissions of Contractor's own employees.

No agency or company which is or has been under contract to the City to provide designs, design
reviews, soil testing, materials testing, surveying, and/or any other such services associated with
the design phase of the Project shall be used as a subcontractor by Contractor.

Nothing contained in the Contract Documents shall create any contractual relations between any
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5.02

subcontractor and the City.

START OF WORK.

The Contractor shall commence work within ten (10) days after receiving the notice to proceed from the

City .

5.038

A.

5.04

SUBSTANTIAL COMPLETION AND PROJECT ACCEPTANCE FOR MAINTENANCE.

Before written notice of substantial completion will be granted by the Engineer, the Work shall be,
in the opinion of the Engineer as evidenced by Engineer’s written notice to the Contractor, in a
state of substantial completion in accordance with the Contract Documents and these Standard
Specifications, so that the City can reasonably and safely utilize the facility for the use for which it
is intended, only occasional construction personnel and equipment are required for correcting
unfinished or defective work, and the remaining work will not interfere with the work area’s
intended use or occupancy.

Before the Engineer will designate a Project-Acceptance-for-Maintenance date, the Contractor
shall perform a general cleanup of the work area and certify in writing that all Work is complete
(100 percent) in accordance with the Contract Documents and the Standard Specifications.

The process of substantial and project final acceptance is set out in Part 3 of Section 01705 of

the Standard Specifications and Details for Municipal Construction, including the Contractor's
obligation to initiate the process.

PUNCH-LIST WORK.

Within a reasonable time after final inspection by the Engineer and the Contractor, the Engineer
shall deliver to the Contractor a punch-list of items of work which remains to be done according to
the Agreement before the Engineer will deliver a written notice of Project-Acceptance-for-
Maintenance to the Contractor.

The Contractor shall complete all items on the punch list within thirty (30) calendar days from the
time the last punch list item is delivered in writing to the Contractor, unless exemptions of specific
items are granted by the Engineer in writing.

The City may from time to time add to the punch list items of the Work which the City discovers
are incomplete or defective, after the issuance of the first punch list and before the acceptance of
the corrections, which added punch list items will be considered an integral part of this approval
process.

Liguidated damages may be collected or retained from payments to the Contractor by the City to
cover damages, including the City's inspection and administrative costs arising from the
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5.05

5.06

Contractor's failure to complete all punch list items within the thirty (30) day punch-list time limit.

Subject to the City’s right to retain liquidated damages, the City reserves the right to retain all
amounts previously withheld or due the Contractor, until all punch list items are complete to the
satisfaction of the Engineer.

The Contractor shall continue to carry the insurance coverage required under Articles 4.10 and
11 of these General Conditions hereof in full force and effect until the one-year warranty period

has expired and the City has granted final acceptance of the project.

TEMPORARY SUSPENSION OF WORK.

The City shall have the authority to suspend the Work wholly or in part for such period as City
may deem necessary due to unsuitable weather or to such other conditions City reasonably
considers unfavorable for suitable prosecution of the Work in the interest of the public health,
safety and welfare, and for such time as City may deem necessary due to the failure on the part
of the Contractor to carry out orders given by the Engineer, or to perform any provision of the
Agreement. The Contractor shall immediately comply with the written order of the City to
suspend the Work wholly or in part and there shall be no claim against or liability on the part of
City for such suspension. The suspended work shall be resumed when the Engineer notifies the
Contractor that conditions are favorable and methods are corrected as ordered or approved in
writing by the Engineer.

In the event the suspension of work is ordered, the Contractor, at its expense, shall do all the
Work necessary to provide a safe and secure work site. If pedestrian and/or vehicular access is
required through the construction site, a smooth and unobstructed passageway shall be provided
for use by the public during the period of such suspension as provided in Section 4.04 and 4.06
hereof, and as specified in the Special Provisions. In the event the Contractor fails to perform
that work, the City may perform it and the Contractor shall pay to the City the amount paid by the
City for it within 30 days after receiving a written statement setting out the work performed by the
City on Contractor’s behalf and the cost thereof as set out herein. If the payment is not received
within 30 days, the City may deduct the costs thereof from any monies due or to become due to
the Contractor.

If suspension of work is ordered by the Engineer due to the failure on the part of the Contractor to
carry out orders given, or to perform any provision of the Agreement, the days on which the
suspension order is in effect shall be considered Agreement working days. In the event of a
suspension of work under any of the conditions set forth in this Article, such suspension of work
shall not relieve the Contractor of its responsibilities set forth in Section 4.06 of these General
Conditions.

DELAYS AND EXTENSION OF TIME.
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A.

5.07

If the Contractor is delayed at any time in the progress of the Project work by any act or neglect of
the City by any of its employees, by any separate contractor employed by the City, by changes
ordered in the Project Work, or by labor disputes, fire, unusual delay in transportation, adverse
weather conditions not reasonably anticipated, utility relocation by utility companies, unavoidable
casualties or any causes beyond the Contractor’s control, the date for Project- Acceptance-for-
Maintenance shall be extended by the Engineer for a reasonable length of time in the Engineer’s
discretion. Any extension shall be set forth by a change order executed by both parties.

The time allowed by the Agreement allows for normal local prevailing weather condition;
therefore, excuses for delays related to weather shall not be allowed unless the weather is
unusually severe and actually delays work on the critical path as defined by the Contractor's
approved construction schedule. Also, for weather to be considered a justification for extensions
in Agreement completion dates, the weather conditions for the total length of the Work shall be
considered. It shall be the Contractor's responsibility to gather all data and prepare all reports to
support any requests for time extensions due to weather. Extensions of time for delays due to
weather will not be considered until the contract has been completed.

Except for delays due to weather, the Contractor shall, within twenty-four (24) hours from the
beginning of any delay, notify the Engineer in writing of the delay, its cause and potential impact
on the construction schedules. The Engineer may request further information, but will, within the
later of twenty (20) days from the date notice is received, the last day of the delay period or the
last information requested is supplied, grant or deny an extension of time in writing. Any
extension of time shall be made only by Change Order.

SANITARY PROVISIONS.

During the entire progress of the Work, the Contractor shall provide and maintain proper toilet facilities for
all employees. Sanitary facilities shall be provided by the Contractor at proper intervals along the street
or on the project site.

5.08

ADDITIONAL CITY REQUESTED WORK.

The City shall have the right to make any changes in the Contract Documents or quantities that
may hereafter be determined as necessary or desirable either before or after the commencement
of the Work by defining them in writing and such changes shall not void the Agreement. In case
such alterations increase, diminish or eliminate any of the quantities stated in the bid forms (if
provided), the Contractor shall be paid for the Work actually done and materials supplied
according to agreed-upon prices in the change order, or, if no such agreement is reached, then at
the Agreement rates, if applicable, or according to agreed upon prices in the change order. Such
alterations shall not, under any circumstances, be construed as constituting a basis for a
Contractor claim for damages. Further, no claim shall be made for anticipated profits on the Work
that may be dispensed with or altered, except as provided below.
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B. The Contractor agrees to accept and perform the additional work the same as if it had been a part
of the original Agreement, unless the change involves the following:

(1) An enlargement or reduction of the Work under the original Agreement by more than
twenty-five percent (25%).

(2) A change in the nature of the design or in the character of construction which measurably
increases or decreases the cost of performing any item of work.

C. In all other cases, the Work involved in any changes shall be performed on the basis of the
Agreement unit prices. All changes affecting time and cost must be in writing and approved by
the Engineer and Contract Administrator. Contractor may begin work only after approvals are
given.

5.09 UTILITY REARRANGEMENT.

Should the Contractor desire a rearrangement made in any utility facility for Contractor's convenience in
order to facilitate construction operations, which is in addition to or different from the arrangements
indicated on the drawings or in the Special Provisions, Contractor shall make such arrangements as are
necessary with the utility company and bear all expenses in connection therewith.

PART 6.00 MEASUREMENT AND PAYMENT

6.01 SCOPE OF PAYMENT.

The Contractor shall accept the compensation provided for in the Agreement as full payment for
furnishing all labor, materials, tools, permits, fees, licenses, equipment and incidentals necessary for
performing all work contemplated under the Agreement and for loss or damage arising from the nature of
the Work or from the action of the elements or from any unforeseen difficulties which may be encountered
during the prosecution of the Work until project final acceptance by the City.

6.02 NEEDED WORK NOT COVERED IN BID.

A. Work which the City determines needs to be done as part of the Contract Work, but which was
not covered in the request for bids, shall be performed by the Contractor pursuant to a change
order agreed upon between the Contractor and the City Engineer. The change order shall be
prepared in writing specifying the Work to be done, adjustments, extension of time if any, and the
basis of compensation. No such Work shall be performed or paid for without a written order for
such Work.

B. Extra Work called for by change order shall be performed fully and completely and in accordance
with the original Contract Documents except for the specific change mentioned in the written
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order. Drawings accompanying such orders shall be deemed part of the order.

PART 7.00 DISPUTES AND APPEALS

7.01

7.02

APPEALS TO THE DEPARTMENT HEAD.

The Contractor may not bring a claim against the City arising from a decision of the Engineer
before completing the following appeal process.

The Contractor may appeal the decision of the Engineer by filing a written protest with the head of
the City department administering the subject work. The appeal shall contain the following
information:

(1) The Contractor’'s name, mailing address and daytime telephone number, the signature of
an authorized officer of the Contractor and the date the appeal is signed; and

(2) The relief sought, a statement of facts, a recitation of the reasons, and any legal authority
available to Contractor in support of the protest sufficient to permit review.

The City department head may designate another individual to assist in reviewing the matter,
which assistance may include finding facts, analyzing the protest, and making recommendations
to the department head.

The City department head or his designated representative may request additional information
from the protesting party or from other persons which are reasonably deemed needed to make an
informed determination. The Contractor shall provide all information requested by the department
head or his designee reasonably needed to decide the protest except information which is
protected from disclosure by law.

The department head or his designee shall review and decide protests, and shall issue a written
determination to the Contractor.

Pending final decision of a dispute hereunder, the Contractor will proceed diligently with the
performance of the Work except where doing so would violate any City order.

DISPUTES NOT RELATED TO THE GUARANTEE OF THE WORK.

Any dispute arising under the Construction Contract or these General Conditions concerning a
guestion of fact, not related to the guarantee of the Work (Section 4.12 above), which is not
disposed of by contract Modification shall be decided pursuant to the following procedure.

The Contractor may appeal the decision of the Engineer by filing a written protest with the head of
the City department administering the subject work. The appeal shall contain the following
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7.03
7.04

information:

(1) The Contractor’'s name, mailing address and daytime telephone number, the
signature of an authorized officer of the Contractor and the date the appeal is
signed; and

(2) The relief sought, a statement of facts and a recitation of the reasons and legal

authority in support of the protest sufficient to permit review.

The City department head may designate another individual to assist in reviewing the matter,
which assistance may include finding facts, analyzing the protest, and making recommendations
to the department head.

The City department head or his designated representative may request additional information
from the protesting party or from other persons which are reasonably deemed needed to make an
informed determination. The Contractor shall provide all information requested by the department
head or his designee reasonably needed to decide the protest except information which is
protected from disclosure by law.

The department head or his designee shall review and decide protests, and shall issue a written
determination to the Contractor.

WORK DURING APPEAL.

Notwithstanding the pendency of any protest or appeal provided above, Contractor shall, unless

otherwise ordered by Engineer in writing, proceed diligently with the performance of the Work under the

Contract Documents according to Engineer's direction and according to the decision on any appeal. The

existence of a claim or protest shall not excuse Contractor from the requirements of the Contract

Documents, including, but not limited to, the Contract Time. Any decision of City to terminate or suspend
the Work shall not be subject to the provisions of this section 7.03.

END OF SECTION
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